COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 29/ 2013

ESTI MATE SUMVARY 11:19: 54
CONTI D: C18784 ESTI MATE NO 0004 PROG SPEC YR 2005
PCN: 18784- BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 36.0 DAYS TI VE ALLOW 45 WORK DAYS
SH83 N. RUSSELLVI LLE RD | MPROV PERCENT TI ME: 80. 00 ORI G TI ME ALLOW 45 WORK DAYS
PRQJECT NO. FSA083A- 039
SH83 N. RUSSELLVI LLE RD | MPROV
NAVE OF RQAD: 083A
PRQJECT COUNTI ES: DOUGLAS, REG ON 1
CONTRACTOR:
ROCKY MOUNTAI N EXCAVATI NG | NC. PAY PERI OD ENDI NG 07/ 29/ 2013 DATE TI ME STARTED 02/11/2013
651 TOPEKA WAY, SU TE 100 DATE LET 01/17/ 2013 DATE WRK BEGAN
DATE AWARDED 01/ 28/ 2013 DATE TI ME STOPPED 06/ 04/ 2013
DATE CONTRACT EXECUTED 02/11/2013 DATE ACCEPTED 06/ 04/ 2013
CASTLE ROCK CO 80109 303- 841- 0292 DATE NOTI CE TO PROCEED 02/ 11/ 2013
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI: $ 565, 899. 27 PARTI Cl PATI NG $ 1, 150. 00 $ 0.00
AWARD PRQIECT AMT: $ 520, 868. 00 NON- PARTI Cl PATI NG 551, 286. 77 5, 747.20
PERCENT COVPLETE: 97. 629% TOTAL EARNI NGS 552, 436. 77 5,747.20
FUNDS AVAI LABLE: $ 13, 462.50 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 552, 436. 77 5, 747. 20
TOTAL CLAI VB $ 0.00 RETAI NAGE -7,813.02 0. 00
SECURI TI ES ENCUMVBERED 0.00 0.00
NET EARNI NGS 544, 623. 75 5, 747. 20
LI QU DATED DANAGES 0.00 0. 00
AUTOPAY ADJUSTMENT 0. 00 0.00
AVOUNT DUE 544, 623. 75 5, 747. 20
OTHER ADJUSTMVENTS 0.00 0.00
PAYMENT DUE $ 5, 747. 20

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18784

PCN: 18784-BI D

PRQJECT: FSAO083A- 039

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0005 201-00000 C earing and G ubbing

0010 202-00015

Renoval of Headwal |

0015 202-00035

Renoval of Pipe

0020 202-00090

*Renoval of Delineator

0025 202-00220

Renoval of Asphalt Mat

0030 202-00240

0035 202-00810

*Renoval of G ound Sign

0040 202-01000

Renoval of Fence

0045 203-00010

0050 203-00100

Mick Excavation

0055 203-01500 Bl adi ng

*Renoval of Asphalt Mat (Pl aning)

Uncl assi fied Excavation (Conplete In Place)
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CONTI D C18784 COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 3

PON: 18784- Bl D ESTI MATE RUN 07/ 29/ 2013
PRQIECT: FSAO083A- 039 ESTI MATE NO 0004 11:19: 54
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 203-01510 Backhoe 0. 000 0. 000
HOUR 0. 000 0. 00
71. 00000 0. 000 0. 00
0065 203-01550 Dozi ng 0. 000 0. 000
HOUR 0. 000 0. 00
105. 00000 0. 000 0. 00
0070 203-01594 Conbi nati on Loader 2. 000 2.000
HOUR 0. 000 0. 00
85. 00000 2. 000 170. 00
0075 203-01597 Pot hol i ng 20. 000 20. 000
HOUR 0. 000 0. 00
129. 00000 20. 000 2,580. 00
0080 203-01622 Sweepi ng (Wth Pickup Broon) 26. 000 26. 000
HOUR 0. 000 0. 00
173. 00000 26. 000 4, 498. 00
0085 206- 00000 Structure Excavation 543. 000 543. 000
CcY 0. 000 0. 00
14. 00000 543. 000 7,602. 00
0086 206- 00520 Filter Matl (CL B) 864. 000 864. 000
CcY 0. 000 0. 00
41. 82000 864. 000 36, 132. 48
0090 206- 00530 Filter Material (Oass O 18. 000 18. 000
CY 0. 000 0. 00
7.00000 18. 000 126. 00
0095 207- 00205 Topsoi | 1, 053. 000 1, 053. 000
CcY 0. 000 0. 00
4. 00000 1, 053. 000 4,212.00
0100 208-00002 *Erosion Log (12 Inch) 2, 580. 000 2,580. 000
LF 0. 000 0. 00
5. 00000 2, 580. 000 12, 900. 00
0105 208-00033 Sedi nent Trap 0. 000 0. 000
EACH 0. 000 0. 00
1, 300. 00000 0. 000 0. 00



CONTI D C18784 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 18784-BI D ESTI MATE RUN 07/ 29/ 2013
PRQJECT: FSAO83A- 039 ESTI MATE NO 0004 11:19: 54
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0110 208-00045 *Concrete Washout Structure 0. 000 0. 000
EACH 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
0115 208-00070 *Vehi cl e Tracki ng Pad 0. 000 0. 000
EACH 0. 000 0. 00
1, 200. 00000 0. 000 0. 00
0120 208-00103 Renoval and Di sposal of Sedinment (Labor) 0. 000 0. 000
HOUR 0. 000 0.00
45. 00000 0. 000 0.00
0125 208-00105 Renoval and Di sposal of Sedinent (Equipnent) 0. 000 0. 000
HOUR 0. 000 0.00
90. 00000 0. 000 0.00
0130 208- 00205 *Erosi on Control Supervisor 30. 000 30. 000
HOUR 0. 000 0. 00
55. 00000 30. 000 1, 650. 00
0135 210-00810 Reset Ground Sign 1. 000 1. 000
EACH 0. 000 0. 00
250. 00000 1. 000 250. 00
0140 212-00006 *Seeding (Native) 1. 300 1. 300
ACRE 0. 000 0. 00
1, 100. 00000 1. 300 1, 430. 00
0145 212-00032 *Soi | Condi tioning 1. 300 0. 000
ACRE 1. 300 4,810. 00
3, 700. 00000 1. 300 4,810. 00
0150 213-00002 *Mul ching (Weed Free Hay) 1. 300 1. 300
ACRE 0. 000 0. 00
1, 025. 00000 1. 300 1,332.50
0155 213-00061 *Mul ch Tackifier 200. 000 200. 000
LB 0. 000 0. 00
4. 00000 200. 000 800. 00
0160 216- 00201 *Soi | Retention Bl anket (Straw Coconut) 205. 000 205. 000
SY 0. 000 0. 00

4. 00000 205. 000 820. 00



CONTI D C18784 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PON: 18784- Bl D ESTI MATE RUN 07/ 29/ 2013
PRQJECT: FSAO083A- 039 ESTI MATE NO 0004 11:19: 54
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0165 304- 06000 Aggregate Base Course (C ass 6) 1,971. 140 1,971. 140
TON 0. 000 0. 00
19. 00000 1,971. 140 37,451. 66
0170 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 65. 420 65. 420
TON 0. 000 0. 00
200. 00000 65. 420 13, 084. 00
0175 403-34721 *Hot M x Asphalt (G ading SX) (75) (PG 58-28) 497. 730 497. 730
TON 0. 000 0. 00
87. 00000 497. 730 43, 302. 51
0180 403-34751 *Hot M x Asphalt (Gading SX) (75) (PG 64-28) 1, 180. 880 1, 180. 880
TON 0. 000 0. 00
99. 00000 1, 180. 880 116, 907. 12
0185 411-10255 *Enmul sified Asphalt (Sl ow Setting) 783. 000 783. 000
GAL 0. 000 0. 00
3. 50000 783. 000 2,740.50
0190 506- 00209 Riprap (9 Inch) 91. 000 91. 000
CY 0. 000 0. 00
61. 00000 91. 000 5,551. 00
0195 506-00212 Riprap (12 Inch) 469. 000 469. 000
CY 0. 000 0. 00
35. 00000 469. 000 16, 415. 00
0200 603-01365 36 Inch Reinforced Concrete Pipe (Conplete In Place) 56. 000 56. 000
LF 0. 000 0. 00
150. 00000 56. 000 8, 400. 00
0205 603-01425 42 Inch Reinforced Concrete Pipe (Conplete In Place) 216. 000 216. 000
LF 0. 000 0. 00
85. 00000 216. 000 18, 360. 00
0210 603- 02245 30x19 Inch Reinforced Concrete Pipe Elliptical 64. 000 64. 000
LF 0. 000 0. 00
125. 00000 64. 000 8, 000. 00
0215 603- 05036 36 Inch Reinforced Concrete End Section 2.000 2.000
EACH 0. 000 0. 00
950. 00000 2.000 1, 900. 00



CONTI D C18784 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PON: 18784-BI D ESTI MATE RUN 07/ 29/ 2013
PRQJECT: FSAO83A- 039 ESTI MATE NO 0004 11:19: 54
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0220 603- 05042 42 Inch Reinforced Concrete End Section 6. 000 6. 000
EACH 0. 000 0. 00
1, 000. 00000 6. 000 6, 000. 00
0225 603-05124 30x19 Inch Reinforced Concrete End Section Elliptical 2.000 2.000
EACH 0. 000 0. 00
625. 00000 2.000 1, 250. 00
0230 606- 00301 *Quardrail Type 3 (6-3 Post Spacing) 413. 000 413. 000
LF 0. 000 0. 00
18. 00000 413. 000 7,434.00
0235 606- 02003 *End Anchorage (Nonfl ared) 2.000 2.000
EACH 0. 000 0. 00
3, 000. 00000 2.000 6, 000. 00
0240 607-00010 *Corner and Line Brace Post 16. 000 16. 000
EACH 0. 000 0. 00
200. 00000 16. 000 3, 200. 00
0245 607-01000 *Fence Barbed Wre with Metal Posts 702. 000 702. 000
LF 0. 000 0. 00
2. 00000 702. 000 1, 404. 00
0250 607-11525 Fence (Plastic) 850. 000 850. 000
LF 0. 000 0. 00
1. 50000 850. 000 1, 275. 00
0255 612-00001  *Delineator (Type I) 22.000 22.000
EACH 0. 000 0. 00
26. 00000 22.000 572. 00
0260 612-00002 *Del i neator (Type I1) 11. 000 11. 000
EACH 0. 000 0. 00
27.00000 11. 000 297.00
0265 612-00003 *Del i neator (Type II1) 12. 000 12. 000
EACH 0. 000 0. 00
28. 00000 12. 000 336. 00
0270 614-00011 *Sign Panel (Qass I) 7.000 7.000
SF 0. 000 0. 00

17. 00000 7.000 119. 00



CONTI D C18784 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 18784-BI D ESTI MATE RUN 07/ 29/ 2013
PRQJECT: FSA083A- 039 ESTI MATE NO 0004 11:19: 54
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0275 614-00012 *Sign Panel (Cass I1) 18. 000 18. 000
SF 0. 000 0. 00
25. 00000 18. 000 450. 00
0280 614-01512 *Steel Sign Support (2-1nch Round)(Post) 32.000 32. 000
LF 0. 000 0. 00
15. 00000 32. 000 480. 00
0285 625- 00000 *Construction Surveying 1. 000 1. 000
LS 0. 000 0. 00
6, 000. 00000 1. 000 6, 000. 00
0290 626- 00000 Mobi | i zati on 1. 000 1. 000
LS 0. 000 0. 00
32, 000. 00000 1. 000 32, 000. 00
0295 627- 00001 *Paverent Mar ki ng Pai nt 43. 000 43. 000
GAL 0. 000 0. 00
330. 00000 43. 000 14, 190. 00
0300 627-00005 *Epoxy Pavenent MarKki ng 43. 000 43. 000
GAL 0. 000 0. 00
100. 00000 43. 000 4, 300. 00
0305 627-30405 *Pref ormed Ther nopl astic Pavenent Marking (Wrd- Synbol ) 47.000 47.000
SF 0. 000 0. 00
24.00000 47. 000 1,128. 00
0310 627-30410 *Pref ormed Ther nopl astic Pavenment Marking (Xwal k- St op 34. 000 34. 000
Li ne
) SF 0. 000 0. 00
20. 00000 34. 000 680. 00
0315 630-00000  *Fl aggi ng 1, 096. 000 1, 096. 000
HOUR 0. 000 0. 00
20. 00000 1, 096. 000 21, 920. 00
0320 630- 00007 *Traffic Control Inspection 36. 000 36. 000
DAY 0. 000 0. 00
11. 00000 36. 000 396. 00
0325 630-00012 *Traffic Control Managenent 29. 000 29. 000
DAY 0. 000 0. 00
450. 00000 29. 000 13, 050. 00



CONTI D C18784 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 18784-BI D ESTI MATE RUN 07/ 29/ 2013
PRQJECT: FSA083A- 039 ESTI MATE NO 0004 11:19: 54
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0330 630-80001 *Fl ashi ng Beacon (Portabl e) 0. 000 0. 000
EACH 0. 000 0. 00
572. 00000 0. 000 0. 00
0335 630-80336 *Barricade (Type 3 MB) (Tenporary) 0. 000 0. 000
EACH 0. 000 0. 00
110. 00000 0. 000 0. 00
0340 630-80341 *Construction Traffic Sign (Panel Size A 3. 000 2.700
EACH 0. 300 10. 20
34. 00000 3. 000 102. 00
0345 630-80342 *Construction Traffic Sign (Panel Size B) 25. 000 22.500
EACH 2.500 85. 00
34. 00000 25. 000 850. 00
0350 630-80343 *Construction Traffic Sign (Panel Size C 8. 000 7.200
EACH 0. 800 27.20
34. 00000 8. 000 272.00
0355 630- 80355 *Portabl e Message Sign Panel 2.000 1. 800
EACH 0. 200 600. 00
3, 000. 00000 2.000 6, 000. 00
0360 630- 80360 *Drum Channel i zi ng Devi ce 79. 000 71.100
EACH 7.900 134. 30
17. 00000 79. 000 1, 343. 00
0365 630- 80364 *Drum Channel i zi ng Device (Wth Light) (Steady Burn) 6. 000 5. 400
EACH 0. 600 27.00
45. 00000 6. 000 270.00
0370 630-80380 *Traffic Cone 107. 000 96. 300
EACH 10. 700 53.50
5. 00000 107. 000 535. 00
0375 630-85041 *Mobi | e Attenuat or 0. 000 0. 000
DAY 0. 000 0. 00
225. 00000 0. 000 0. 00
0380 700-70010 F/ A M nor Contract Revisions 13, 407. 500 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00



CONTI D Cl18784 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PON: 18784-BI D ESTI MATE RUN 07/ 29/ 2013
PRQIECT: FSAO083A- 039 ESTI MATE NO 0004 11:19: 54
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0385 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0390 700-70012 F/ A Asphalt Pavenent |ncentive 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0395 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0400 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 4,169. 000 4,169. 000
FA 0. 000 0. 00
1. 00000 4,169. 000 4,169. 00
0405 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMT $ 564,749.27 $ 5,747.20 % 551, 286. 77
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0410 620-00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
1, 150. 00000 1. 000 1, 150. 00
CAT 0400 CURRENT AMT $ 1,150.00 $ 0.00 % 1, 150. 00
PRQJIECT TOTAL CURRENT AMI $ 565, 899. 27 $ 5,747.20 % 552, 436. 77



